



CAPITAL PROJECT REPORT – Full Council 15th January 2020

We hope that this will be the year that sees this long-awaited project progress significantly.

However, at this time, I can report the following:

1. As reported previously, the Planning Application is still in the system and consultation responses are being reviewed.
2. I have been in regular liaison with our Planning Consultant and Project Manager. One matter remains outstanding with regard to Drainage issues. The relevant consultant has prepared the necessary responses (mostly technical) and these will be reviewed by the relevant KCC officers following which they will comment on the application. This will be the final piece in the proverbial planning jigsaw prior to the application proceeding to the next and important milestone and going before Committee for a decision.
3. Project costs to date: *At the time of writing*, no further invoices have, to my knowledge been received by the Town Council in respect of the development of this project.

Councillor Patricia Rolfe
Chair of CHSP Project Steering Group
15th January 2020

E & O E