New Romney Town Council - Community Hall/Sports Pavilion Project

The Town Council's published Capital Spending Plan identifies the provision of a new Community Hall/Sports Pavilion for the Town. Initial research and consultation has been completed and the professional Project Management Team and Architect appointed. Design and business plan development has been completed. Applications for funding have commenced and a planning submission has now been submitted. The project, therefore, is moving even closer to realisation.

WHERE WE'RE AT



Stage 3 - Norming Stage 4 - Performing Stage 5 - Adjourning Stage 1 - Forming Stage 2 - Storming Set-up User Group Information Gathering **Planning Application Construction Phase** Open Venue - Funding Sources Stakeholder Consultation Submitted - Process & Procedures Stage 1 - User Group **Furnishing Spec** Monitor & Evaluate - Similar Projects Stage 2 - General Public **Planning Consents Acquired** - Accounting/VAT Status Agree Facilities Spec **Funding Applications Appoint Project Management Team Appoint Construction** Reporting Back Contractors & Assoc Specialists Demand & Need Formation of Working Consultation (Late August) Party/Steering Group (with Terms of Interview Architects Reference)ie: Capital **Projects Team** Appoint Architect (Full Steering Group formally appointed **Appoint Consultants** 13/07/15) **Develop Design Spec Develop Business Plan** & Funding Pack **Community Engagement** Event(s)