
New Romney Town Council - Community Hall/Sports Pavilion/Nursery Project

The Town Council's published Capital Spending Plan identifies the provision of a new Community Hall/Sports Pavilion for the Town. Since 2017 improvements to adjacent nursery facilities became an established element of this project. Initial research and consultation was completed and the professional Project Management Team and Architect were appointed. Design and business plan development completed. A PWLB loan application and a planning application were submitted and approved. A revised planning application, in respect of a budget led project format, is now due to be submitted. The project, therefore, is continuing to move closer to realisation.

WHERE WE'RE AT

Stage 1 - Forming Information Gathering - Funding Sources - Process & Procedures - Similar Projects - Accounting/VAT Status **Reporting Back**



Stage 2 - Storming
Set-up User Group
Stakeholder Consultation
Stage 1 - User Group
Stage 2 - General Public
Agree Facilities Spec
Appoint Project
Management Team
& Assoc Specialists
Demand & Need
Consultation (Late August)
Interview Architects
Annaint Architact
Appoint Architect
Appoint Consultants
Appoint Consultants
Develop Design Spec
2010.0p Besign open
Develop Business Plan
& Funding Pack
, and the second
Community Engagement
Event(s)

Stage 3 - Norming **Planning Application** Submitted **Planning Consents Acquired Funding Applications Revised Planning Application Submitted Revised Planning Consents Aquired Appoint Construction** Contractors

