

New Romney Town Council - Community Hall/Sports Pavilion Project

The Town Council's published Capital Spending Plan identifies the provision of a new Community Hall/Sports Pavilion for the Town. Initial research and consultation has now been completed and the professional Project Management Team appointed. The project, therefore, is moving steadily forward.

WHERE WE'RE AT



Stage 1 - Forming	Stage 2 - Storming	Stage 3 - Norming	Stage 4 - Performing	Stage 5 - Adjourning
Information Gathering - Funding Sources - Process & Procedures - Similar Projects - Accounting/VAT Status	Set-up User Group Stakeholder Consultation Stage 1 - User Group Stage 2 - General Public Agree Facilities Spec	Planning Consents Funding Applications Appoint Construction Contractors	Construction Phase Furnishing Spec	Open Venue Monitor & Evaluate
Reporting Back	Appoint Project Management Team & Assoc Specialists			
Formation of Working Party/Steering Group (with Terms of Reference)ie: Capital Projects Team (Full Steering Group formally appointed 13/07/15)	Demand & Need Consultation (Late August)			
	Interview Architects Appoint Architect Appoint Consultants Develop Design Spec Develop Business Plan & Funding Pack			
	Community Engagement Event(s)			