New Romney Town Council - Community Hall/Sports Pavilion Project

The Town Council's published Capital Spending Plan identifies the provision of a new Community Hall/Sports Pavilion for the Town.

Initial research and consultation has been completed and the professional Project

Management Team and Architect appointed. Design and business plan development has been completed.

Applications for funding have commenced and a planning submission is nearing completion.

The project, therefore, is moving closer to realisation.

WHERE WE'RE AT



| Stage 1 - Forming | Stage 2 - Storming | Stage 3 - Norming | Stage 4 - Performing | Stage 5 - Adjourning |
|-------------------------|--------------------------------------|----------------------|----------------------|----------------------|
| | Set-up User Group | | | |
| Information Gathering | | Planning Consents | Construction Phase | Open Venue |
| - Funding Sources | Stakeholder Consultation | | | |
| - Process & Procedures | Stage 1 - User Group | Funding Applications | Furnishing Spec | Monitor & Evaluate |
| - Similar Projects | Stage 2 - General Public | | | |
| - Accounting/VAT Status | Agree Facilities Spec | Appoint Construction | | |
| | | Contractors | | |
| | Appoint Project | | | |
| | Management Team | | | |
| Reporting Back | & Assoc Specialists | | | |
| | | | | |
| | Demand & Need | | | |
| Formation of Working | Consultation (Late August) | | | |
| Party/Steering Group | | | | |
| (with Terms of | Interview Architects | | | |
| Reference)ie: Capital | | | | |
| Projects Team | Appoint Architect | | | |
| (Full Steering Group | | | | |
| formally appointed | Appoint Consultants | | | |
| 13/07/15) | | | | |
| | Develop Design Spec | | | |
| | Daviden Business Blan | | | |
| | Develop Business Plan & Funding Pack | | | |
| | & Fulluling Pack | | | |
| | Community Engagement | | | |
| | | | | |
| | Event(s) | | | |