New Romney Town Council - Community Hall/Sports Pavilion Project

The Town Council's published Capital Spending Plan identifies the provision of a new Community Hall/Sports Pavilion for the Town.

Initial research and consultation has been completed and the professional Project

Management Team and Architect appointed. Design and business plan development has been completed.

Applications for funding have commenced and a planning submission has now been submitted.

The project, therefore, is moving even closer to realisation.

WHERE WE'RE AT



Stage 1 - Forming	Stage 2 - Storming	Stage 3 - Norming	Stage 4 - Performing	Stage 5 - Adjourning
	Set-up User Group			
Information Gathering		Planning Application	Construction Phase	Open Venue
- Funding Sources	Stakeholder Consultation	Submitted		
- Process & Procedures	Stage 1 - User Group		Furnishing Spec	Monitor & Evaluate
- Similar Projects	Stage 2 - General Public	Planning Consents Acquired		
- Accounting/VAT Status	Agree Facilities Spec			
		Funding Applications		
	Appoint Project			
	Management Team	Appoint Construction		
Reporting Back	& Assoc Specialists	Contractors		
	Demand & Need			
Formation of Working	Consultation (Late August)			
Party/Steering Group				
(with Terms of	Interview Architects			
Reference)ie: Capital				
Projects Team	Appoint Architect			
(Full Steering Group				
formally appointed	Appoint Consultants			
13/07/15)				
	Develop Design Spec			
	Davidan Businasa Blan			
	Develop Business Plan			
	& Funding Pack			
	Community Engagement			
	Community Engagement			
	Event(s)			