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Stage 4 - Performing Stage 5 - Adjourning

New Romney Town Council - Community Hall/Sports Pavilion/Nursery Project

Stage 1 - Forming

WHERE WE'RE AT

↓

The Town Council's published  Capital Spending Plan identifies the provision of a new Community Hall/Sports Pavilion for the Town.

Initial research and consultation was completed and the professional Project Management Team and Architect were appointed.

Design and business plan development completed.  A PWLB loan application and a planning application were submitted and approved.

Stage 2 - Storming Stage 3 - Norming

The project, therefore, is continuing to move closer to realisation.

Since 2017 improvements to adjacent nursery facilities became an established element of this project.

A revised planning application, in respect of a budget led project format, has been submitted.


