# New Romney Town Council - Community Hall/Sports Pavilion Project

The Town Council recently published its Capital Spending Plan included in which was the provision of a new Community Hall/Sports Pavilion for the Town.

A great deal of background information is required to provide such a facility and preliminary research has already commenced.

#### WHERE WE'RE AT



Sta	ge	1 -	Fo	rmi	n	ρ

#### Information Gathering

- Funding Sources
- Process & Procedures
- Similar Projects
- Accounting/VAT Status

#### **Reporting Back**

Formation of Working
Party/Steering Group
(with Terms of
Reference)ie: Capital
Projects Team

# Stage 2 - Storming

#### Set-up User Group

**Stakeholder Consultation** 

Stage 1 - User Group

Stage 2 - General Public

Consultation

Develop Design/ Furnishing Spec

**Appoint Architect** 

**Funding Applications** 

### Stage 3 - Norming

**Planning Consents** 

Appoint Qualified Specialists

**Appoint Contractors** 

# Stage 4 - Performing

Construction Phase

# Stage 5 - Adjourning

Open Venue

Monitor & Evaluate

Prepared By: C T Morris BSc (Hons) MAAT 11 April 2014
Revised By: C T Morris BSc (Hons) MAAT 18 July 2014
Revised By: C T Morris BSc (Hons) MAAT 3 December 2014
Revised By: C T Morris BSc (Hons) MAAT 20 April 2015