New Romney Town Council - Community Hall/Sports Pavilion Project

The Town Council recently published its Capital Spending Plan included in which was the provision of a new Community Hall/Sports Pavilion for the Town.

A great deal of background information is required to provide such a facility and preliminary research has already commenced.

WHERE WE'RE AT



Stage 1 - Forming

Information Gathering

- Funding Sources
- Process & Procedures
- Similar Projects
- Accounting/VAT Status

Reporting Back

Projects Team

Formation of Working Party/Steering Group (with Terms of Reference)ie: Capital

Stage 2 - Storming

Set-up User Group

Stakeholder Consultation

Stage 1 - User Group

Stage 2 - General Public

Develop Design/ Furnishing Spec

Appoint Architect

Funding Applications

Stage 3 - Norming

Planning Consents

Appoint Qualified Specialists

Appoint Contractors

Stage 4 - Performing

Construction Phase

Stage 5 - Adjourning

Open Venue

Monitor & Evaluate

Prepared By: C T Morris BSc (Hons) MAAT 11 April 2014
Revised By: C T Morris BSc (Hons) MAAT 18 July 2014
Revised By: C T Morris BSc (Hons) MAAT 3 December 2014