# New Romney Town Council - Community Hall/Sports Pavilion Project

The Town Council recently published its Capital Spending Plan included in which was the provision of a new Community Hall/Sports Pavilion for the Town.

A great deal of background information is required to provide such a facility and preliminary research has already commenced.

### WHERE WE'RE AT



Stage 1 - Forming

#### **Information Gathering**

- Funding Sources
- Process & Procedures
- Similar Projects
- Accounting/VAT Status

#### **Reporting Back**

Formation of Working Party/Steering Group (with Terms of Reference)

## Stage 2 - Storming

Stakeholder Consultation

Set-up User Group

Develop Design/ Furnishing Spec

**Appoint Architect** 

### Stage 3 - Norming

**Planning Consents** 

Appoint Qualified Specialists

**Appoint Contractors** 

### Stage 4 - Performing

**Construction Phase** 

### Stage 5 - Adjourning

Open Venue

Monitor & Evaluate

Prepared By: C T Morris BSc (Hons) MAAT 11 April 2014 Revised By: C T Morris BSc (Hons) MAAT 18 July 2014